

AGILE BACKLOG CREATION & SPRINT SIMULATION IN JIRA

Project:

Hyperlocal Courier Dispatch & Tracking Engine

Name: Saransh Mittal

SRN: PES1UG24AM254

Project Key: HCDTE

The screenshot displays the Jira Agile Backlog interface for the project 'Hyperlocal Courier Dispatch & Tracking Engine'. The top navigation bar includes tabs for Summary, Timeline, Active sprints, Backlog (selected), Calendar, List, Forms, and More. Below the navigation bar, there is a search bar and filters for Version, Epic, and Quick filters. The main section shows 'HCDTE Sprint 1' with 6 work items. The items are listed in a table with columns for item name, assignee, status, priority, and estimate. The items are: HCDTE-7 (Customer registration and login, User & Ac..., To Do, 5), HCDTE-8 (Customer profile management, User & Ac..., To Do, 3), HCDTE-9 (Courier partner registration and profile, User & Ac..., To Do, 5), HCDTE-10 (Create delivery request, Courier O..., To Do, 5), HCDTE-11 (Package details and delivery preferences, Courier O..., To Do, 5), and HCDTE-12 (Order confirmation and tracking ID, Courier O..., To Do, 3). The bottom of the screen shows a summary of 6 work items and an estimate of 26.

Item	Name	Assignee	Status	Priority	Estimate
HCDTE-7	Customer registration and login	User & Ac...	To Do	5	5
HCDTE-8	Customer profile management	User & Ac...	To Do	3	3
HCDTE-9	Courier partner registration and profile	User & Ac...	To Do	5	5
HCDTE-10	Create delivery request	Courier O...	To Do	5	5
HCDTE-11	Package details and delivery preferences	Courier O...	To Do	5	5
HCDTE-12	Order confirmation and tracking ID	Courier O...	To Do	3	3

Spaces / Hyperlocal Courier Dispatch & Tracking Engine

HCDTE board

...

Summary

Timeline

Active sprints

Backlog

Calendar

List

Forms

More 2

+

Complete sprint

Group: Story

...

Q Search board

SM

Version

Epic

Quick filters

TO DO 6

Customer registration and login

User & Account Management

HCDTE-75SM

Customer profile manag......

User & Account Management

User & Account Management

Courier partner registration and profile

User & Account Management

IN PROGRESS

DONE

TO DO 6

Package details and delivery preferences

Courier Order Management

HCDTE-115

Order confirmation and tracking ID...

Order confirmation and tracking ID

HCDTE-123

+ Create

IN PROGRESS

DONE

Jira

Search

+ Create

See plans

1

Spaces / Hyperlocal Courier Dispatch & Tracking Engine

HCDTE board

Summary Timeline Active sprints Backlog Calendar List Forms More 2 +

Complete sprint

Group: Story

Search board

Version Epic Quick filters

TO DO 5

Customer profile management

User & Account Management

HCDTE-8 3

Courier partner registration and profile

User & Account Management

HCDTE-9 5

Create delivery request

Courier Order Management

IN PROGRESS 1

Customer registration and login

User & Account Management

HCDTE-7 5

DONE 2

Jira

Search

+ Create

See plans

1

Spaces / Hyperlocal Courier Dispatch & Tracking Engine

HCDTE board

Summary Timeline Active sprints Backlog Calendar List Forms More 2 +

Complete sprint

Group: Story

Search board

Version Epic Quick filters

TO DO

+ Create

IN PROGRESS

DONE 6

Customer registration and login

User & Account Management

HCDTE-7 5



Customer profile management



User & Account Management


HCDTE-8 3

Courier partner registration and profile

User & Account Management







1. What did you learn from creating and managing the Agile backlog?

I learned how to convert functional requirements into Epics and User Stories and organize them in a structured Agile backlog. I also learned how to assign priorities and estimate User Stories using Fibonacci Story Points.

2. How did prioritization help in Sprint Planning?

Prioritization helped identify the most important functionality that should be implemented first. High-priority stories were selected for the initial sprint so that the core functionality of the courier system could be developed first.

3. How did Story Points help in estimating work?

Story Points provided a relative estimate of the complexity and effort required for each User Story. Fibonacci values helped differentiate between small, medium, and complex tasks.

4. What did you observe from the Burndown Chart?

The Burndown Chart provided a visual representation of the remaining work during the sprint. As User Stories were completed, the remaining work decreased, making it easier to understand sprint progress.

5. What did you learn from Sprint Simulation?

The Sprint Simulation helped me understand the Agile workflow of moving User Stories from To Do to In Progress and finally to Done. It also demonstrated how sprint planning, execution, and progress tracking are connected.